

Developing our Digital and Information Systems

Key deliverables	Milestones	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH
Resilient Systems	Rollout Cisco FirePOWER (Phase 1 Block mode)*				✓								
	Complete phase 2 firewalls**									✓			
	Accredit & Pen test DMZ Servers				✓								
Effective Workforce	iPad support integrated into AirWatch allowable devices list			✓									
	Deploy Softphone technology						✓						
Innovation	Develop Plans for Microsoft Office 365		✓										
	Pilot Tranche for Office 365						✓						
	First Tranche Office 365									✓			
	Develop plans to migrate from GroupWare									✓			
	Re-plan 2nd Phase of Screening Information Management Systems (SIMS) project					✓							
New Ways of Working	Develop implementation plan following the recommendations arising from informatics review					✓							
Patient Safety	Complete failsafe review of clinical IT systems (Screening)									✓			
International Collaboration	Agree conditions for Tarian to be used in Ireland								✓				